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The joint east of ICC was retested and encased.

Encasement base at 1DD was poured.

Encasement bases for L3A and L3S were poured.

Excavation for 1GG in service road on south side of ACL was excavated.

VCP in 6", 8" 12", and 15" is on the job site, arrived last week.

Leaking isolated joint between 1BB and ICC was repaired, will be water
tested this week.

Plant changed out #4 pump again on Friday. The pump that was Installed
last week went to ground on all phases.
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Operation Foreman
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